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ESTIMATE RUN 08/09/2021

ESTIMATE SUMMARY 19:01:53

CONTID: C21799         ESTIMATE NO: 0003 PROG 2005

PCN: 21799-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EB - GEORGETOWN TO EMPIRE PERCENT TIME:

PROJECT NO: NHPP0703-444                  

I-70 EB - GEORGETOWN TO EMPIRE

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,710,092.89 PARTICIPATING $ $ 450,127.36

AWARD PROJECT AMT: 4,156,493.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,384.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

25.26%

3,520,396.14

450,127.36

450,127.36

437,742.54

$

$

$

$

1,189,696.75

0.00

1,189,696.75

0.00

1,189,696.75

-29,471.90

0.00

1,160,224.85

0.00

AMOUNT DUE 1,160,224.85 437,742.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 437,742.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/12/2021

05/12/2021

08/04/2021

12/10/2020

12/23/2020

01/07/2021

05/12/2021
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

153,884.000

SY  

1.95000

0010 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

29,952.000

SF  

0.64000

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

215.00000

0020 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

30.000

EACH

375.00000

0025 Removal of Guardrail Type 3 11,975.000

8,761.000

202-01130  
 

55,157.7620,736.000

23,304.26

23,245.000

LF  

2.66000

0030 Removal of End Anchorage 4.000

10.000

202-01300  
 

4,480.0014.000

3,200.00

24.000

EACH

320.00000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

17.000

EACH

3,315.00000

0040 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

9.000

EACH

1,600.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

320.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

40.50000

0055 Erosion Log Type 1 (12 Inch) 200.000

300.000

208-00002  
 

2,655.00500.000

1,593.00

500.000

LF  

5.31000
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

2.44000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.29000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

90.31000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

191.25000

0085 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

212.50000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

106.25000

0095 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

170.000

LF  

19.12000

0100 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

2.000

EACH

1,275.00000

0105 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

5,650.00000

0110 Wildlife Biologist 2.500

0.000

240-00000  
 

286.882.500

0.00

40.000

HOUR

114.75000
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

114.75000

0120 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08000  
 

0.000.000

0.00

2,564.000

TON 

13.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

500.000

TON 

187.95000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

8,865.000

SY  

14.25000

0135 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

568.03000

0140 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

19,022.000

TON 

75.45000

0145 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

8,298.000

GAL 

5.75000

0150 Guardrail Type 3 (31 Inch Midwest Guardrail System) 11,975.000

8,761.000

606-00302  
 

710,622.7220,736.000

300,239.47

23,254.000

LF  

34.27000

0155 End Anchorage Type 3D 2.000

5.000

606-01340  
 

17,430.007.000

12,450.00

11.000

EACH

2,490.00000

0160 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0165 End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

17,340.004.000

17,340.00

5.000

EACH

4,335.00000
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage (Flared) 2.000

1.000

606-02005  
 

11,460.003.000

3,820.00

6.000

EACH

3,820.00000

0175 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

153.000

EACH

21.25000

0180 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

29.75000

0185 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

32.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

43.000

SF  

22.30000

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

375.000

SF  

29.75000

0200 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

934.000

SF  

42.50000

0205 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

12.000

EACH

450.00000

0210 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

68,380.000

LF  

0.37000

0215 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0220 Mobilization 0.500

0.100

626-00000  
 

204,000.000.600

34,000.00

1.000

L S 

340,000.00000
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Public Information Management (Tier III) 50.000

31.000

626-01113  
 

9,720.0081.000

3,720.00

135.000

DAY 

120.00000

0230 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

431.000

GAL 

100.94000

0235 Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

1,122.000

GAL 

44.62000

0240 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,798.000

SF  

14.08000

0245 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

2,336.000

HOUR

28.70000

0250 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

390.000

HOUR

106.25000

0255 Traffic Control Inspection 36.000

18.000

630-00007  
 

8,640.0054.000

2,880.00

54.000

DAY 

160.00000

0260 Traffic Control Management 27.000

13.000

630-00012  
 

42,400.0040.000

13,780.00

95.000

DAY 

1,060.00000

0265 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

1,385.00000

0270 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

160.00000

0275 Construction Traffic Sign (Panel Size A) 26.000

1.000

630-80341  
 

1,350.0027.000

50.00

54.000

EACH

50.00000
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

2,070.0023.000

0.00

62.000

EACH

90.00000

0285 Construction Traffic Sign (Panel Size C) 4.500

0.000

630-80343  
 

540.004.500

0.00

26.000

EACH

120.00000

0290 Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,500.001.000

0.00

2.000

EACH

8,500.00000

0295 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.500

630-80358  
 

1,100.001.000

550.00

2.000

EACH

1,100.00000

0300 Drum Channelizing Device 12.500

0.000

630-80360  
 

331.8812.500

0.00

100.000

EACH

26.55000

0305 Traffic Cone 67.500

32.500

630-80380  
 

2,125.00100.000

690.63

200.000

EACH

21.25000

0310 Stackable Vertical Panels 9.000

9.000

630-80393  
 

765.0018.000

382.50

200.000

EACH

42.50000

0315 Mobile Attenuator 24.000

13.000

630-85041  
 

19,610.0037.000

6,890.00

95.000

DAY 

530.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0330 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

125,000.000

F A 

1.00000
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0340 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0345 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0350 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0355 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0380 Const Surveying (Hour) additional stationing westbound 0.000

0.000

625-00001  
 

0.000.000

0.00

11.000

HOUR

150.00000

0385 Rem Asphalt Mat (Planing) Added Quantity - NHPP 
0703-445 (21893)

0.000

0.000

202-00240  
 

0.000.000

0.00

10,225.000

SY  

3.15000

0390 HMA (Gr SX) (75) (PG 58-28) Additional Paving - NHPP 
0703-445 (21893)

0.000

0.000

403-34721  
 

0.000.000

0.00

1,100.000

TON 

88.90000

0400 Mobilization Aditional Mobilization NHPP 0703-445 
(21893)

0.000

0.600

626-00000  
 

3,300.000.600

3,300.00

0.000

L S 

5,500.00000

CAT 1,123,884.24428,189.864,622,342.89CURRENT AMT0200 $ $ $
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PCN: 21799-BID    ESTIMATE RUN 08/09/2021

PROJECT: NHPP0703-444                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:01:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Field Office (Special) 0.500

0.250

620-00005  
 

30,375.000.750

10,125.00

1.000

EACH

40,500.00000

0370 Field Laboratory (Class 2) 0.500

0.250

620-00012  
 

29,062.500.750

9,687.50

1.000

EACH

38,750.00000

0375 Sanitary Facility 0.500

0.250

620-00020  
 

6,375.000.750

2,125.00

1.000

EACH

8,500.00000

CAT 65,812.5021,937.5087,750.00CURRENT AMT0400 $ $ $

$ 1,189,696.74450,127.36$4,710,092.89$CURRENT AMTPROJECT TOTAL


